
Attachment F

Denali Commission Quarterly
Project Narrative and Funds Disbursement Request

Project Name: Consolidated Behavioral Health Center

Agency: Family Centered Services of Alaska. Inc. Reporting Period: June 30.2006

Grant #: - 06-4-C-501O Amount of Funds Requested $2.100

1. What is the status of the project; include portions completed?

The project is progressing as planned. Architectural work is almost complete but will
continue throughout the project as improvements are made on the design plan during
construction. Excavation is complete including compaction. Electrical and mechanical
contractors have been identified and electrical work has begun.

2. Is the project on schedule; if not, how will this be dealt with?

The project is on schedule to date. The construction/design team meets weekly to update
and keep the project running on schedule. Attached is an updated construction timeline
as of June 22ndand a coordinating sequence of events schedule.

3. Is the project on budget; if not, how will this be dealt with?

All bids that have been accepted so far have been under budget. Bids for electrical were
submitted and reviewed and the accepted bid was $10,000 under the budgeted amount.
There is a $400,000 contingency built into the budget and it is not anticipated that the
contingency amount will be exceeded.

4. Other comments/problems and solutions:

The project is running smoothly and there are no problems to report at this time.

Department of Health and Social Services
Facilities Section

Last Updated 9/29/03
Form 642



Attachment G

Denali Commission
Quarterly Project Financial Report

Project Performance Analysis (PPA) Form

Project Name: Consolidated Behavioral Health Center

Agency: Family Centered Services of Alaska..Inc.- Reporting Period: June 30.2006

Grant #: 06-4-C-5010

NOTE: Include Denali Commission Grant Funds Only on this form.
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Form 641B

Department of Health and Social Services
Facilities Section

(2) Last Updated 9/29/03

Line Items:
,,,-

Actual Scheduled Actual WorkApproved
Budget: Cost to Completion Performed:

Date: Date:
Land $220,000 $221,445.82 12/05 12/1212005

Environmental Study $4,000 $2,200 12/05 1/6/2006

Architectural Design $200,000 $171,323.08 5/8/2006 5/23/2006

Architectural Contract $30,000

Permitting & Fees $46,000 $13,033 7/10/06 ongomg

$500,000 $408,001.90
.. "

iII
Totals: ;
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Attachment G

Denali Commission
Quarterly Project Financial Report

Project Name: Consolidated Behavioral Health Center

Agency: Family Centered Services of Alaska. Inc. Reporting Period: June 30. 2006

Grant #: 06-4-C-5010

Please include the following information:
(Use additional pages as necessary)

Budget Information:

1. The total project budget-Denali Commission and other funds combined: $3,761,141

2. The total project expenditures as of the end of the most recent quarter: $472,849

3. The total amount of Denali Commission funds committed to the project: $500,000

4. The total expenditure of Denali Commission funds for the project as of the end of this
reporting period: $408,001.90

5. The percentage of expenditures to the total budget: 11%

6. Project Performance Analysis (use PPA form on page2 of641): see attached

Proiect Schedule:

Show the project schedule with milestone dates for design and construction.

See attached construction timeline.

Photos of project can be viewed online at www.familycenteredservices.com.
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